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* indicates critical deliveries.

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

TISA Averaging ??? Support Terra Edition2A SRBAVG processing.

Instrument March 11 March 19 March 26 Corrected Space Clamp flag for PGEs CER1.1P3 
and CER1.1P5.

Instantaneous 
SARB

March 12 March 26 April 2 Delivering PGE CER5.4P1.

Clouds Late April Support Aqua Edition1A processing.

Synoptic SARB April 23 May 7 May 14 Support Terra Beta1 SYNI processing.  Full 
delivery since the TRMM processing problem 
will also be corrected.

Synoptic SARB Late July Support TRMM and Terra Beta2 SYNI process-
ing.  Additional output parameters planned.

TISA Averaging ??? Support TRMM Edition2C and Terra Edition2A 
TSI processing.

Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.

Instantaneous 
SARB

??? Support Aqua Beta1 CRS processing.


